
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:32 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 527 Date: 15-May-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 710

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Track progress
of FWS installation of louver flashings in the east anchorage. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

12" DIP testing

For the first part of the shift, the crew, including Josh Johnson and Tim Esquivel, worked from a day
closure of the #1 lane of the EB adjusting the PS-3 bases for the 12" CCSF Water Main. The bases were
off-set as the piping expanded during testing.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent the shift installing the louver flashing for the
east anchorage dehimidification unit, in the WB splay chamber.

128 0-000-000.128

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Diary: Dispute

Bike Path Mechanical
Expansion Loop

001 0-MPI-ELS.339

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 527 Date: 15-May-2014 Thursday

Following the installation of the PTFE layer on the PS-33 and PS34 support beams by FWS, the CCC
crew spent approximately 2 hours caulking the contact support beams and the PTFE layer.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew, including Josh Johnson, and Tim Esquivel, spent the second half of their shift in the FWS
yard at Pier 7 installing the PTFE on top of the PS-33 and PS-34 per the CCO 339 plan sheets, and the
direction given in the response to RFI 3627.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Mechanical Change of

The FWS crew worked from a day closure of the #1 lane of the EB bridge. The crew, including Josh
Johnson and Tim Esquivel, spent 1 hours mobilizing to the work location, and 1 hour demobilizing at the
end of the shift.

In addition to equipment used in this shift's operations, the crew a port-a-potty on a trailer which will be
charged under CCO 354 via monthly invoice. In addtion, the crew needed three crew trucks to mobilize to
the work site.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character

It took approxiamtely 1/2 hour for Steve Gwizdak, Ignacio Aranda, and Josh Klotovich to walk from the
elevator at W2 to the east anchorage to perform the work for the day, and another 1/2 hour to walk back to
W2 at the end of their shift.

001 0-CIC-EFA.365
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